CALIFORNIA UNILATERAL CHANGE ORDER (CO)  CO No: 00095

High-Speed Rail Authority
TITLE: AT&T Design — Uhderground Ductbank DATE: 04/28/2016
Relocations South Santa Clara to South
East American Avenue
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This Change Order compensates the Contractor for providing design services for preparing, furnishing and obtaining approval of the
Final Relocation Plans for the Excluded Third Parties (AT &T) underground facilities impacted by the Project from south of Santa Clara
Street to south of East American Avenue in the City of Fresno. The Preliminary Conceptual Routing Exhibit 1 references the approximate
work limits.

EXTRA WORK @ LUMP SUM:
For this work, the Contractor will be paid the lump sum of $868,479.70. This lump sum constitutes full and complete compensation

for providing all services, labor, material, equipment, and incidentals, including all markups by reason of this change with the exception
of bond and insurance which will be paid separately in accordance with the Contract.

TIME ADJUSTMENT:
Any delay due to this change order, if determined to be a controlling operation, will be evaluated under a separate change order in
accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption Damages,” of the General Provisions.

: Time

pco Payment Description Quantity Unit 9™t NetAmount  Adj.
item Price Days

0256.18 00001 AT&T Design — Underground Ductbank Relocations 1.0 LS $868,479.70 $868,479.70 ' 0

South Santa Clara to South East American Avenue

Total: $868,479.70 0
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TITLE: AT&T Design — Underground Ductbank DATE: 04/28/2016
Relocation South Santa Clara to South
East American Avenue

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other changes,
on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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California High-Speed Rail Authority
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Terry Ogle — Director of Design and Construction

U Contractor California High Speed Rail Authority
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